



GROUP 2

St. Kitts & Nevis

COUNTRY

St. Kitts & Nevis

WEEK

Week 16 · 2026

METHODOLOGIST

Leo Cursino
Fisiologo, Preparacion Fisica
· Basketball

SUBMITTED

August 17, 2026

STATUS

● Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED



1

of 2 logged this week

STRATEGIC INITIATIVES



1

Tracked this week

STAKEHOLDER
ENGAGEMENTS

2

This week

SUPPORT NEEDS



0

Open items

⊙ INITIATIVE PROGRESS & TREND

INITIATIVE

CATEGORY

WEEKLY PROGRESS

STATUS

Physical Education Implementation and Teacher Certification Program

Educational

 10%

● Completed

☰ KEY ACTIVITIES THIS WEEK

DATE

ACTIVITY

STATUS

Aug 16 This week, I managed to finalize the accommodation arrangements and secure the tickets; finally, I was able to determine the investment costs, including local transportation.

● Completed

Aug 16 We have scheduled an online meeting to 19/08 with the SKNOC president and sports director to define the activities to be carried out during my time in SKN.

● In Progress

👤 STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

STAKEHOLDERS BY TYPE

Institutional




NOC Leadership

2

2 total engagements this week, across 1 stakeholder type.

📈 WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1 organize travel arrangements and the schedule of on-site activities

Expected result — I hope to finish the week with all items defined.

Success indicator — With logistics and the schedule finalized by the end of this week

EXECUTIVE SUMMARY

a week to finalize travel arrangements such as accommodation, insurance, car rental, and everything else

INITIATIVE PROGRESS

Physical Education Implementation and Teacher Certification Program

EDUCATIONAL

1/10

No change vs. last week

PANAM SPORTS SUPPORT NEEDED

Panam has already booked my flights, so I don't need any further help with this matter.

NEXT WEEK FOCUS

The meeting on Wednesday to finalize the activity schedules for September and October on-site.