



GROUP 3

Suriname

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Suriname	Week 8 - 2026	Karla Aleman Football	June 20, 2026	Approved

Phase 01 - Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

2

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

3

This week

SUPPORT NEEDS

1

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Governance & Strategic Planning	Governance	70%	In Progress
Coaches Education Program	Educational	70%	In Progress
Competition Preparation Support	High Performance	50%	In Progress
Talent Identification & Development Program	Development	30%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun 15	Project proposal by Tachana Dalger to secure financial support for purchasing training equipment and paying for tickets to attend the World Cup in October 2026.	Pending
Jun 16	Reunión semanal de seguimiento con mi colega Mike Nahar, revisamos actividades realizadas y la proyección para la siguiente semana.	Completed
Jun 17	Review of the draft for the governance and strategic planning workshop.	In Progress
Jun 19	Administrative tasks: Pay the visa fee for Suriname and fill out the immigration form. I also booked the apartment for my stay during this second visit to Suriname.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

NOC Staff	1
Other	1
Panam Sports	1

3 total engagements this week, across 3 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1** Submit a proposal to secure funding for technology equipment for the coach and to cover the cost of tickets to the Track Cycling World Championships in Tachana Dalger.

Expected result — To positively impact the performance of the athlete with an Olympic scholarship.

Success indicator — Proposal finalised and submitted to the SUR Secretary for approval and forwarding to Olympic Solidarity and Panam Sports
- 2** Follow up on the conversation with Andres Santi of ANOC to connect with a National Olympic Committee (NOC) that is using artificial intelligence for talent identification.

Expected result — To establish contact with a NOC that is already using artificial intelligence to explore its application in the Sports Talent Identification and Development Program in Suriname

Success indicator — To identify at least one CON that is open to the possibility of us learning about its talent identification process.
- 3** Please keep trying to contact Xavi Wadilie's coach; we are already in touch with all the coaches of the scholarship athletes, but it has been very difficult to get a response from him.

Expected result — To understand the athlete's training and priority training needs, as well as projections for athletic performance in official events.

Success indicator — At the very least, schedule a meeting to follow up on the athlete's training.

EXECUTIVE SUMMARY


Having the support of Tachana's coach is a sign that she is well guided by a professional who is committed to her comprehensive training, especially since she is living in Trinidad and Tobago; that is why I consider it an achievement to have drafted a document to secure support from the various organizations within the Olympic structure. We still have a meeting pending with the other athlete in Trinidad and Tobago, Xavi Wadilie, and we will continue to follow up. That said, Tachana's proposal is currently with the SOC Secretary General, so we are awaiting a response before we can send it to Panam Sports and Olympic Solidarity. Prior to this project, there was no Methodology Department at the SOC, so we are establishing this professional unit. Administrative staff and members of the Executive Committee have already taken on roles within the Official Games themselves; however, there was no support for the preparation process, and that is what we are focusing on now.

INITIATIVE PROGRESS

Governance & Strategic Planning

● In Progress

GOVERNANCE



▼ 1 vs. last week

The background document has finally been revised.

Coaches Education Program

● In Progress

EDUCATIONAL




▼ 1 vs. last week

The background document has finally been revised.

Competition Preparation Support

HIGH PERFORMANCE

● In Progress




▼ 2 vs. last week

Training sessions were cancelled this week due to heavy rain.

Talent Identification & Development Program

DEVELOPMENT

● In Progress



No change vs. last week

This project has a general structural framework, and this week we made contact with Andrés Santi from ANOC and had an initial discussion with Herbert Wolff from the Dutch NOC, which was appropriate given the language.

PANAM SPORTS SUPPORT NEEDED

Panam Sports, has created this project to support the development of Caribbean countries; we have made progress and have been better heard. We need financial support to prepare athletes for the 2028 Los Angeles Games and, of course, for the next cycle, the 2032 Brisbane Olympic Games.

CHALLENGES

● High priority ● In Progress TECHNICAL

El entrenador de Xavi Wadilie no responde, aunque le he pedido al atleta directamente que nos ayude a que nos responda.

Action — We need to follow up with the coach, as we need to know about the athlete's training and, most importantly, the challenges he faces in improving his performance.

NEXT WEEK FOCUS

1- We continue to monitor the Tachana project. 2- We reviewed administrative aspects of the call for applications for the governance and strategic planning workshops, the coaching course, and the monitoring of athletes' training. 3- Second trip to Suriname from June 26 to August 9.