



GROUP 3

Suriname

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Suriname	Week 14 · 2026	Karla Aleman Football	August 2, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

2

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

0

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Governance & Strategic Planning	Governance	80%	In Progress
Coaches Education Program	Educational	70%	In Progress
Competition Preparation Support	High Performance	70%	In Progress
Talent Identification & Development Program	Development	40%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jul 27	Completion of the project progress report. This document covers everything from the initial assessment to the current stage of the project. It details all activities carried out to date; therefore, it cannot be considered a final report until Panam Sports provides the official project template.	Completed
Jul 28	Reunión de seguimiento del plan de acción anual con el presidente de la Federación de Ciclismo. En las próximas semanas estaremos nuevamente revisando el avance del plan.	In Progress
Jul 30	Coordination meeting with Mike Nahar and Carolina Vera for the workshop with the coaches.	Completed
Aug 1	Implementation of the Athlete centered coaching workshop	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

Panam Sports	1
National Federation	1
NOC Staff	1
Coach	1

4 total engagements this week, across 4 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Conduct the workshop with the coaches, in coordination with Mike Nahar and with the assistance of Carolina Vera Vera, a Surinamese coach with extensive training experience, who was sent by the SOC to participate in the training sessions.

Expected result — Take the first step with local coaches, making it clear that the athlete is at the center of the training. The goal is to have a positive impact by providing information that is relevant to the development of athletes in this country.

Success indicator — Number of participants.

- 2 Monitor the federations as they develop the Annual Action Plan

Expected result — At least one follow-up meeting with a national sports federation or association.

Success indicator — A follow-up meeting, progress report.

- 3 Final review of the project progress report, which will be sent to the SOC Board of Directors.

Expected result — Provide an update on the project's progress, the activities carried out, and those that may be implemented in Phase II from September through December, if the SOC decides to continue with the project.

Success indicator — A report submitted before the end of the project's first 6 months. A decision by the SOC to continue with the project.

EXECUTIVE SUMMARY


This week I finished the project progress report to be presented to the SOC Board of Directors once the XXV Central American and Caribbean Games in Santo Domingo 2026 conclude. In addition, we focused on coordinating and finalizing details regarding the presentation of the workshop content, as well as the request for logistical support from the SOC, which was excellent. We also finally had a meeting with Emilio and our fellow methodologists to learn about best practices in our assigned countries; it was a great decision.

INITIATIVE PROGRESS

Governance & Strategic Planning

● In Progress

GOVERNANCE



No change vs. last week

One activity under this initiative was a workshop with the federations to develop the annual action plan; nine federations attended, and I continue to follow up with each one individually on a weekly basis.

Coaches Education Program

● In Progress

EDUCATIONAL




▼ 1 vs. last week

After weeks of planning, the workshops with coaches began to take place, and this week, in particular, we took a very important first step toward sharing relevant and practical information.

Competition Preparation Support

HIGH PERFORMANCE

In Progress




▼ 2 vs. last week

This week, the official competitions of the 25th Central American and Caribbean Games Santo Domingo 2026 took place. Here, we had the opportunity to remotely follow the performance of our athletes, both those with Olympic scholarships and those without.

Talent Identification & Development Program

DEVELOPMENT

In Progress



No change vs. last week

Although this initiative has been written about and we have had discussions with various people, little progress has been made so far. We intend to have the proposal ready by the end of the project on September 16.

PANAM SPORTS SUPPORT NEEDED

I would appreciate timely information on the SOC's decision regarding the project extension, as approvals require advance planning. I also request a review of future mission budgets, as the actual implementation costs in Suriname exceed the allocated funding.

CHALLENGES

High priority Addressed OPERATIONAL

Confirmation of the coaches' participation, since they are not responding to messages.

Action — We need you to confirm your participation on both days of the workshop.

NEXT WEEK FOCUS

- 1- This week, we will hold the second session of the coaches' workshop.
- 2- Meetings with two national federations to follow up on the annual action plan.
- 3- Follow-up on the sports and athletes preparing for ODESUR in Santa Fe 2026.