



GROUP 3

Suriname

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Suriname	Week 15 · 2026	Karla Aleman Football	August 9, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

3

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

3

This week

SUPPORT NEEDS

0

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Governance & Strategic Planning	Governance	80%	In Progress
Coaches Education Program	Educational	90%	In Progress
Competition Preparation Support	High Performance	80%	In Progress
Talent Identification & Development Program	Development	40%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug 3	Review of athletes' results and review of the pending schedule.	In Progress
Aug 4	Reunión semanal con Mike Nahar colega metodólogo. Ajustes para el taller del miércoles y preparación de materiales.	Completed
Aug 5	Submission of the project report to the SOC and PANAM SPORTS officials. The objective was to provide an update on the project's progress and to determine whether the timeline could be extended through December 2026. This is because time is needed to coordinate airline tickets, lodging, local transportation, and the necessary schedule.	Completed
Aug 5	Meeting with the Karate Federation; the purpose was to follow up on the Annual Action Plan. We were able to make progress and come up with a draft.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

National Federation	1
Panam Sports	1
Coach,	1

3 total engagements this week, across 3 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1 Conducting the workshop with the coaches at the SUR facilities.

Expected result — Develop the proposed topics and expect at least 20 coaches to attend. This first session for coaches was designed to provide practical tools that placed the athlete at the center of the training.

Success indicator — During the workshop, there was interaction among the participants, and the overall number of participants also increased.

2 Monitoring athletes' training in preparation for the 2026 South American Games in San Fé. In addition to monitoring the athletes at the XXV Central American and Caribbean Games in Santo Domingo in 2026.

Expected result — Understand the needs of athletes and coaches. Identify other athletes with potential. Gain insight into the national landscape.

Success indicator — A record of the results achieved in the competitions. Especially those who recently participated in the XXV Central American and Caribbean Games in Santo Domingo in 2026. Juegos Deport

3 Follow up with the national federations on the development of the annual action plan.

Expected result — Continue to provide support to those federations that are willing to do so, so that they can submit their plans in October.

Success indicator — A completed Annual Action Plan.

EXECUTIVE SUMMARY


This week we made progress with the workshops for coaches; the turnout was good, with 44 participants representing different sports. There were 18 women and 26 men in attendance, and we continued to support the federations through the annual action plan. We followed up on the competitions in SUR and Santo Domingo. A bronze medal was won in the men's 65kg boxing category by Schet Domeizo.

INITIATIVE PROGRESS

Governance & Strategic Planning

• In Progress

GOVERNANCE




No change vs. last week

The goal is to provide support and follow-up to national sports federations and associations so that they can develop an Annual Action Plan that will serve as a working guide and also as a document that can be submitted to the government and the SOC.

Coaches Education Program

• In Progress

EDUCATIONAL




▲ 2 vs. last week

Hemos logrado implementar un taller básico para entrenadoras y entrenadores, con el objetivo de poner al atleta en el centro. Tuvimos hasta ahora la participación de 44 personas y la devolución de las personas participantes fue positiva en el entendimiento de su rol como persona que guía procesos de entrenamiento y desarrollo deportivo.

Competition Preparation Support

HIGH PERFORMANCE

In Progress




▲ 1 vs. last week

We were able to watch the athletes remotely at the 25th Central American and Caribbean Games in Santo Domingo 2026.

Talent Identification & Development Program

DEVELOPMENT

On Hold



No change vs. last week

This project is currently on hold due to the prioritization of the other three initiatives; however, meetings have been held with various experts. We will soon be moving forward to have the document ready by September 16.

PANAM SPORTS SUPPORT NEEDED

I am so grateful for the opportunity to be part of this project. Thank you, thank you, thank you.

CHALLENGES

High priority Addressed ADMINISTRATIVE

Find out the SOC's response to determine and adjust the dates.
Action — Find out the SOC's response to determine and adjust the dates.

NEXT WEEK FOCUS

- 1- Preparing the Santo Domingo 2026 report. Remote work.
- 2- Monitoring athletes' preparation for the 2026 ODESUR South American Games in Santa Fe.
- 3- Remote and on-site monitoring with Mike Nahar, who is in Suriname.
- 4- I will be attending the Level 1 coaching certification course.