



GROUP 3

Suriname

COUNTRY

Suriname

WEEK

Week 16 · 2026

METHODOLOGIST

Karla Aleman
Football

SUBMITTED

August 15, 2026

STATUS

Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

3

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER
ENGAGEMENTS

4

This week

SUPPORT NEEDS

1

Open items

INITIATIVE PROGRESS & TREND


INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Governance & Strategic Planning	Governance	80%	In Progress
Coaches Education Program	Educational	90%	In Progress
Competition Preparation Support	High Performance	80%	In Progress
Talent Identification & Development Program	Development	30%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug 10	Meeting via Meet with methodologist Mike Nahar to coordinate the week's meetings and discuss progress on the Talent Identification and Development Initiative in Suriname.	Completed
Aug 10	Preparation of the competition report, compilation of results, and analysis of the results for the Suriname delegation in Santo Domingo 2026. I spent the entire week working on this report; the goal is to present it next week with information from the meetings with the Olympic scholarship athletes.	In Progress
Aug 13	Virtual meeting with three scholarship athletes—D'Angelo, Tachana, and Ismael—as well as Mike Nahar. There has been little communication with the president of the Cycling Federation regarding the Tachana case.	Completed
Aug 14	Reunión con Rivano, Yade y Xavi. Cada uno de las personas atletas externan sus experiencias vividas y los desafíos que representa ser una personas con beca olímpica.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

Panam Sports	2
NOC Staff	1
Athlete	1

4 total engagements this week, across 3 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Follow-up with athletes receiving Olympic scholarships regarding their impressions of the 2026 Santo Domingo Games**
Expected result — To learn directly from the athletes about lessons they've learned to help them improve in future official competitions, as well as to understand their needs.
Success indicator — A Competitive Report
- 2 Prepare the competition report for the 25th Central American and Caribbean Games in Santo Domingo, 2026.**
Expected result — Compile all the information from the games, as well as feedback from the athletes.
Success indicator — 1 document to be submitted to the SOC Board of Directors.
- 3 Track the progress of the project report.**
Expected result — To find out the SOC Board of Directors' decision regarding whether to continue the project through September 16 or extend it through December 16, 2026.
Success indicator — I sent an email to the Board of Directors asking for clarification; I'm still waiting for a response.

EXECUTIVE SUMMARY


This week I'm working remotely, so I think it was a success because I was able to talk with the athletes who were in Santo Domingo 2026; I was also able to create a draft document for the Games' technical report. One very important activity was launching the Level 1 coaching course with more than 50 coaches from Suriname. To coordinate the course internally, I set up a WhatsApp group; since some people hadn't received their credentials, I worked with Ariana and Emilio to resolve the issue.

INITIATIVE PROGRESS

Governance & Strategic Planning

GOVERNANCE

● In Progress




No change vs. last week

Provide support and follow-up to national federations to develop the annual action plan, a document that the government will require in order to allocate financial resources for 2027.

Coaches Education Program

EDUCATIONAL

● In Progress




No change vs. last week

We held two workshops for coaches, with 44 participants. We plan to offer a basic planning course in September and October, but it has been put on hold because the project ends on September 16; however, if the project is extended, we will be able to hold the course.

Competition Preparation Support

HIGH PERFORMANCE

● In Progress




No change vs. last week

El seguimiento a la preparación de atletas y selecciones para las competencias oficiales, entrenamientos y competiciones. No existen muchas en Surinam, sin embargo le damos seguimiento a los entrenamientos de las personas becadas y de otros atletas que se preparan para ODESUR

Talent Identification & Development Program

DEVELOPMENT

In Progress



▼ 1 vs. last week

We made some initial progress at the start of the project; however, due to other initiatives, we decided to put it on hold for a while. We will be finalising the proposal over the next four weeks.

PANAM SPORTS SUPPORT NEEDED

Clarity to ensure the project's continuity, given the necessary coordination of lodging, transportation, and internal logistics.

CHALLENGES

High priority Addressed LOGISTICAL

Tener una respuesta oficial del SOC, sobre la continuidad del proyecto. Debido a las coordinaciones de hospedaje, tickete aéreo, logística de transporte en Surinam.

Action — This is due to the need to coordinate accommodations, airline tickets, and transportation logistics in Suriname

High priority In Progress OPERATIONAL

Follow up with the 56 coaches enrolled in Panam Sports Certification Course 1

Action — Make sure that everyone enrolled in the course is eligible to attend the next session on August 19.

NEXT WEEK FOCUS

- 1- Follow up with federations on the annual action plan.
- 2- Follow up on the Santo Domingo competition report and provide administrative support to Agnetha and Kirtie for ODESUR 2026.
- 3- Finalize the report on the 2026 Santo Domingo Games.
- 4- Enroll in the Panam Sports Certificate Course 1.