



GROUP 3

Trinidad & Tobago

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Trinidad & Tobago	Week 9 - 2026	Scott Novack Direccion del Alto Rendimiento · Deportes de Combate, Rugby	June 29, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

0

of 1 logged this week

STRATEGIC INITIATIVES

1

Tracked this week

STAKEHOLDER ENGAGEMENTS

1

This week

SUPPORT NEEDS

1

Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
LA28 Plan	High Performance	60%	Delayed

KEY ACTIVITIES THIS WEEK


DATE	ACTIVITY	STATUS
Jun 29	Have calls with TTOC senior leadership to discuss the TTOC Project moving forward. It was decided to delay the LA28 National Campaign until 2027. It was also decided to move forward with the plan to: 1. Strategize the LA28 Plan and athletes based in the US and build out a TTOC LA28 Plan. 2. Appoint a facilitator to conduct the 2036 TTOC Strategic Planning sessions in the fall of 2027. 3. Recruit and hire a local methodologist to work with TTOC.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW



1 total engagement this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- Get approval of the TTOC Project going forward with signoff from TTOC & PanAmSports. 1. LA28 Plan - 746 Days Out 2. 2036 Strategic Plan design 3. Recruit and hire a Local Methodologist

Expected result — Sign off from TTOC and PANAM Sports on the project through December 2026.

Success indicator — A signed contract between TTOC, PanAm Sports and Scott Novack

EXECUTIVE SUMMARY

As identified in December 2025 and reenforced in May/June 2026, the TT athlete funding model is broken and needs to be fixed. This solely rests in the hands of the Ministry of Sport and Sport TT.


Despite this challenge, three main projects have been identified to address both a 1. tactical (LA28) and 2. strategic (2036) approach and to take advantage of a once in a lifetime opportunity to capitalize on the Summer Olympic Games in North America in LA28. With the addition of a 3. local methodologist, the entire structure of Olympic sport in TT can be reshaped to unleash to their true potential.

INITIATIVE PROGRESS

LA28 Plan

HIGH PERFORMANCE

• Delayed



▼ 2 vs. last week

PANAM SPORTS SUPPORT NEEDED

If the meeting on July 1 with the Ministry of Sport & SportTT is not successful, TTOC is going to need to support from PANAM Sports and the IOC.

CHALLENGES

• High priority

• In Progress

POLITICAL

The Ministry of Sport & SportTT have cancelled meetings with TTOC since May 13, 2026. There is a meeting scheduled for Wednesday, July 1, 2026.

Action — To convince the Ministry of Sport, SportTT to change their athlete and NGB funding model that is athlete centric with checks and balances. They're six potential medals in LA28, and if the funding is not changed and those medals could be lost. So the July 1 meeting is very critical.

NEXT WEEK FOCUS

Sign the TTOC & PANAM Sports contract and start to address the three main projects.