



GROUP3

Trinidad & Tobago

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Trinidad & Tobago	Week 10 · 2026	Scott Novack Direccion del Alto Rendimiento · Deportes de Combate, Rugby	July 6, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

0

of 1 logged this week

STRATEGIC INITIATIVES

1

Tracked this week

STAKEHOLDER ENGAGEMENTS

3

This week

SUPPORT NEEDS

1

Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
LA28 Plan	High Performance	90%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jul 1	Leading into the MSYA/TTOC presentation, Diane Henderson, Annette Knott, Sonja Johnson and Scott Novack met the day before to address the presentation and make any edits. Then on July 1, 2026, Scott Novack presented to the Minister of Sport, Phillip Watts, his Assistant, Colin Border. The presentation was a success, and the Minister requested the list of 45 athletes, the LA28 NGB plans and a comprehensive budget to support those for LA28.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW



3 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Meet with the Ministry of Sport & Youth Activities (MSYA) concerning the TTOC/PANAM Sports Methodology project.
Expected result — Present the MSYA/TTOC Methodologist presentation and field questions from the minister, Phillip Watts and his staff.

Success indicator — On July 1, 2026, Scott Novack, TTOC Sport Methodologist presented the MSYA/TTOC presentation. From this meeting, Minister Watts indicated he wanted to review the list of 45 athletes, the NGB's and a comprehensive budget with funding timelines. The deadline for this data to MSYA is September 1, 2026 at the 700 days mark of LA28.

EXECUTIVE SUMMARY

Action Items


- 1. Provide the Performance Gap Analysis of the targeted athletes from the three sports and para sports with supporting athlete plans.
- 2. Need to develop NGB plans for LA28.
- 3. Provide supporting budgets of the NGB & athlete LA28 plans.
- 4. Need to develop a Memorandum of Understanding between TTOC, SporTT & MSYA.
- . This agreement plans out a funding model for the targeted LA28 athletes and NGB plans.
- . This agreement creates the checks and balances of direct athlete & NGB funding.
- . This agreement creates an athlete and NGB funding delivery timeline and accountabilities.
- . This agreement grants special privileges to athletes and NGB's targeted for LA28

INITIATIVE PROGRESS

LA28 Plan

HIGH PERFORMANCE

In Progress



▲ 3 vs. last week

The fact we were able to complete a meeting with the Minister of Sport & Youth Activities is considered a huge victory. The next challenge will be creating the NGB LA28 plans with supporting budgets.

PANAM SPORTS SUPPORT NEEDED

Continued communication with TTOC senior leadership.

CHALLENGES

High priority

In Progress

ADMINISTRATIVE

Distributing the MSYA/TTOC update and working with the TTOC and NGB's for developing their LA28 plans.

Action — Distribute letter and set date and meeting times.

NEXT WEEK FOCUS

Send drafts of the NGB letter and performance gap to TTOC leadership for review and distribution to NGBs to set up meetings.